

SECRET

THE PERKIN-ELMER CORPORATION



NORWALK · CONNECTICUT

TELEPHONE: VICTOR 7-2422 · CABLE ADDRESS: PECO-NORWALK

IN REPLY, PLEASE REFER TO:

November 30, 1955

*S APC-3098
Copy L of 5*

25X1

[Redacted]
Contract Officer
United States Government
United States of America

Subject: Supplemental Agreement No. 1 to Contract SC-21-54

- References:
- 1) Contract SC-21-54
 - 2) Letter claim for adjustment RMS/JHW July 11, 1955
 - 3) Letter contract for change order No. 1 July 11, 1955
 - 4) Progress letter RMS/HIM September 6, 1955
 - 5) Change Order Proposal #2 RMS/HIM September 6, 1955
 - 6) Change Order Proposal #3 RMS/HIM September 6, 1955
 - 7) Aerial Surveying Equipment Change Order Proposal #1
Rev. 14 November 1955

Dear Sir:

In accordance with General Provisions Clause 2, Changes, of Contract SC-21-54, we herewith submit our claim for adjustment in the contract price by amending the contract as follows:

- 1) The deletion of subsections 2, 4 and 6 from Section L, Price Redetermination, and the substitution of new subsections 2, 4 and 6 to reflect the increase in Target Cost, Target Price and Target Profit as the result of adding items to the contract.
- 2) The deletion of Appendix I Section B and the substitution of a new Appendix I Section B. The new section covers the deletion of Items 166, 167, 168 and 169 from the basic contract, the addition of Items 185-249, and the revision of delivery dates on Items 54-109.
- 3) The deletion of Appendix I, Section C and the substitution of a new Appendix I, Section C to reflect the increase in the fee for Coordination Services based on the increase of the supplies and services being furnished by Hycon as described in Items 185-249.

To accomplish the foregoing changes we have prepared, and submit herewith in quintuplicate, Supplemental Agreement No. 1. Will you kindly countersign and return the ribbon copy to us. Upon receipt of the executed copy, we shall amend

25X1

SECRET

SECRET

Joseph Harrison Welles

-2-


November 30, 1955

the Hycon subcontract exactly as presented here. When this is prepared, you will receive two (2) copies, one for your approval and return, and one for your files.

Sincerely yours, ²

25X1

THE PERKIN-ELMER CORPORATION



rms/dmg

SECRET

SECRET

Amendment No. 1

Change request #1	152,225.	
plus correction to #225	<u>1,350.</u>	\$ 153,575.00
Change request #2		N/C
Change request #3		20,413.00
Change request #4		<u>122,700.00</u>
Total of additions		\$ 296,688.00
Less deleted items 166, 167, 168, 169		<u>4,084.00</u> ✓
Net costs of Amendment No. 1		\$ 292,604.00
Change in cost of Contractor's Services		8,778.00 ✓
(Addition to Item 184 @ 3% of increase above)		
Net increase in cost by Amendment No. 1		<u>301,382.00</u>
Previous target cost		4,745,000.00
Amendment No. 1		<u>301,382.00</u>
New target cost		5,046,382.00
Old target profit	340,000.	
Addition to Item 184 @ 5%		
of cost of Amendment No. 1	<u>14,630.</u> ✓	
New target profit		<u>354,630.00</u> ✓
New target contract price		\$ 5,401,012.00
Previous Item 184 Price	\$255,000.	
Addition to Item 184 Cost	<u>18,778.</u> ✓	
Addition to Item 184 Profit	<u>14,630.</u> ✓	
New Price of Item 184	\$278,408.	

SECRET